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Presenter
Presentation Notes
One system linking research proposals and protocols so the information that a PI needs about protocols is available when/where they need it when developing proposals and vice versa.
One system linking conflicts of interest so that the status is visible and request for someone to report can be initiated immediately reducing delays in process
Streamlined approval routing so that PIs are able to continue to work on science while approvals are captured
Easy to use tasks and notifications
Automation of processes such as Form-5
Visibility for everyone on the status of research proposals and protocols along the approval process
Integration with reporting tools such as PI Dashboard for award management
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RASS Timeline
Proposal and Award

2019Jul Aug Sep Oct Nov Dec 2019 Feb Mar Apr May

OSP Go-Live

Campus Users Live

Proposal Development Live

Jul 2018 - May 2019RASS Build Phase

Sep 2018 - Mar 2019OSP Pilot Phase

Dec 2018 - Apr 2019Sponsored Portal Phase

Jan 2019 - May 2019Proposal Development Phase
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Proposal and Award 
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Proposal and Award Pilot Phase Goals:
• Data Validation

– Testing with migrated data
• Business Process Confirmation

– Testing using real life OSP scenarios
• Training for OSP plus CALS and VET Satellite Offices

– Practice in RASS before live with production data
• Hire and Train Data Entry Resource for OSP Phase

Presenter
Presentation Notes
Take RASS off
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OSP Phase Goals:
• EZRA to RASS Data Migration

– RASS is system of record for OSP data
• OSP Live for Normal Operations
• OSP Users Gain Experience to Support Campus Users
• Modified EZRA Dual Data Entry to Keep OSP Portal Live

– Minimize work impact to campus
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Portal Features Phase Goals:
• Campus Users Live with RASS

– Existing functionality of OSP Portal replaced with RASS
– EZRA offline for OSP 
– OSP Portal offline to campus users

• Minimize Work Impact by Limiting Scope
• Sub Award Requests
• Change Requests
• Deliverables
• Reporting

• RASS Experience for Campus Users Before Implementing New 
Features
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Proposal Development Goals:
• Campus Users Live in RASS for Proposal Development 
• Replace Manual/Paper Process

– No more Form-10
• Minimize Support Impact with Staggered Roll Out

– Not all campus users will start using RASS immediately for 
proposal development 

• New Feature (proposal and budget development) Adoption
• System-to-System live

Presenter
Presentation Notes
Fix font
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How to get involved

• Contact us with questions 
– Carrie Susskind, RASS Product Manager
– cms357@cornell.edu

• Opportunities for feedback
– Demonstrations with your unit
– Usability testing
– Functional testing

mailto:cms357@cornell.edu
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